COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/02/2013

ESTIMATE SUMMARY 14:35:35
CONTID: C18841 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 18841-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.5 DAYS TIME ALLOW: 311 WORK DAYS
1-70 WILDLIFE FENCING MP 87-110 PERCENT TIME: 6.27 ORIG TIME ALLOW: 311 WORK DAYS
PROJECT NO: SHE 0701-215
1-70 WILDLIFE FENCING MP 87-110
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 03/25/2013 DATE TIME STARTED 02/13/2013
5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/20/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2013 DATE ACCEPTED
ERIE CO 80516 303-962-8100 DATE NOTICE TO PROCEED 02/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  3125868.30  PARTICIPATING $ 169,963.22 $ 127,963.92
AWARD PROJECTAMT:  $  2829927.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 5.44% TOTAL EARNINGS 169,963.22 127,963.92
FUNDS AVAILABLE: $ 295590508  STOCKPILED MATERIALS 120,422.24 120,422.24
GROSS EARNINGS 290,385.46 248,386.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,723.90 -3,463.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 285,661.56 244,922.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 285,661.56 244,922.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244,922.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.500 5,150.00
10,300.00000 0.500 5,150.00
0010 202-00010 Removal of Tree 45.000 0.000
EACH 45.000 11,025.00
245.00000 45.000 11,025.00
0015 202-01000 Removal of Fence 133,637.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0020 202-01400 Removal of Cattle Guard 3.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0025 203-01550 *Dozing 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0030 203-01594 *Combination Loader 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0035 203-01597 Potholing 40.000 1.000
HOUR 0.000 0.00
225.00000 1.000 225.00
0040 203-02330 Laborer 40.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0045 207-00205 *Topsoil 120.000 0.000
cY 0.000 0.00
31.00000 0.000 0.00
0050 208-00002 Erosion Log (12 Inch) 200.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0055 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 208-00205 Erosion Control Supervisor 40.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0080 210-00810 *Reset Ground Sign 8.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0085 212-00006 Seeding (Native) 0.200 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0090 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0095 213-00012 Spray-on Mulch Blanket 0.200 0.000
ACRE 0.000 0.00
5,470.00000 0.000 0.00
0100  304-06007 *Aggregate Base Course (Class 6) 55.000 0.000
CcYy 0.000 0.00
44.00000 0.000 0.00
0105 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 20.000 0.000
TON 0.000 0.00
360.00000 0.000 0.00
0110 506-00212 *Riprap (12 Inch) 96.000 0.000
cYy 0.000 0.00

145.00000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 601-01025 *Concrete Class B (Miscellaneous) 55.000 0.000
CcYy 0.000 0.00
359.00000 0.000 0.00
0120 603-10180 *18 Inch Corrugated Steel Pipe 60.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0125 607-00005 End Post 291.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0130 607-00010 Corner and Line Brace Post 599.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 0.000
coils, 40D Nails
EACH 291.000 18,554.16
63.76000 291.000 18,554.16
0135 607-11350 Fence Deer 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0140 607-11352 Fence Deer (Wire Mesh) 9,000.000 777.000
LF 481.000 2,477.15
5.15000 1,258.000 6,478.70
0145 607-11354 Fence Deer (Wooden Stays) 17,000.000 1,592.000
LF 1,968.000 2,460.00
1.25000 3,560.000 4,450.00
0150 607-11360 Fence Deer (Special) 156,394.000 0.000
LF 6,961.000 37,241.35
5.35000 6,961.000 37,241.35
0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts, 0.000
12.5Gx500' CL3
LF 149,180.813 95,475.72
0.64000 149,180.813 95,475.72
0155 607-11455 Fence Wood 3,000.000 312.000
LF 468.000 2,340.00
5.00000 780.000 3,900.00
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 607-60002 *Game Ramp 54.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0160 MATERIAL ALLOWANCE 5"x10' & 5"x8' Posts 0.000
EACH 52.000 6,392.36
122.93000 52.000 6,392.36
0165 607-60117 16 Foot Gate (Special) 5.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0170 607-60153 3 Foot Gate (Special) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0175 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
35,700.00000 0.000 0.00
0180 611-00029 *28 Ft Deer Guard 2.000 0.000
EACH 0.000 0.00
39,560.00000 0.000 0.00
0185 611-00031 *30 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
42,880.00000 0.000 0.00
0190 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
0195 614-00011 *Sign Panel (Class I) 123.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 140.000 0.000
Slipbase
LF 0.000 0.00
39.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.180
LS 0.300 4,239.00

14,130.00000 0.480 6,782.40
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 626-00000 *Mobilization 1.000 0.000
LS 0.250 12,500.00
50,000.00000 0.250 12,500.00
0215 626-01000 Public Information Services 1.000 0.250
LS 0.000 0.00
4,365.00000 0.250 1,091.25
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,752.000 0.000
SF 0.000 0.00
26.90000 0.000 0.00
0225 629-01001 *Survey Monument (Type 1) 213.000 0.000
EACH 0.000 0.00
388.40000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 44.000 0.000
EACH 11.000 6,853.00
623.00000 11.000 6,853.00
0235 629-01110 *Locate Monuments 1,098.000 41.000
HOUR 54.000 6,048.00
112.00000 95.000 10,640.00
0240  630-00000 *Flagging 2,000.000 0.000
HOUR 247.250 6,366.69
25.75000 247.250 6,366.69
0245  630-00007 *Traffic Control Inspection 140.000 3.000
DAY 8.000 3,040.00
380.00000 11.000 4,180.00
0250 630-00012 *Traffic Control Management 311.000 8.000
DAY 20.000 11,900.00
595.00000 28.000 16,660.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 1.000
EACH 1.500 8.40
5.60000 2.500 14.00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 4.500
EACH 8.500 47.60

5.60000 13.000 72.80
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PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 630-80344 *Construction Traffic Sign (Special) 55.000 27.500
SF 0.000 0.00
13.40000 27.500 368.50
0270 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
85.00000 0.000 0.00
0275 630-80359 *Portable Message Sign Panel 200.000 0.000
DAY 7.000 156.80
22.40000 7.000 156.80
0280 630-80360 *Drum Channelizing Device 20.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0285 630-80370 Concrete Barrier (Temporary) 200.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0290 630-80380 *Traffic Cone 400.000 0.000
EACH 47.500 26.13
0.55000 47.500 26.13
0295 700-70010 F/A Minor Contract Revisions 299,550.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0305 700-70022 F/A OJT Colorado Training Program 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 49,000.000 19,408.000
LF 16,688.000 14,184.80
0.85000 36,096.000 30,681.60
CAT0200 CURRENT AMT $  3,122,068.30 246,486.16 $ 286,585.46
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CONTID: C18841
PCN: 18841-BID ESTIMATE RUN 04/02/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0002 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 1.000
EACH 1.000 1,900.00
1,900.00000 2.000 3,800.00
CAT 0400 CURRENT AMT $ 3,800.00 $ 1,900.00 $ 3,800.00
$ 248,386.16 $ 290,385.46

PROJECT TOTAL CURRENT AMT $ 3,125,868.30



